

Approved For Release 2004/07/07 : CIA-RDP75B00326R000100320001-9

OPERATIONS -
MATERIEL -
FUNDING -
OSA STATUS REPORT -



25X1

QTR'LY
(BRIEFING TO DDS&T 27 SEPT 74)

Approved For Release 2004/07/07 : CIA-RDP75B00326R000100320001-9


O P E R A T I O N S

IDEALIST OPERATIONS

(1 Jul - 16 Sep 74)

DETACHMENT "H"


- TERMINATION NOTIFICATION
- NO OPERATIONAL MISSIONS



25X1

DETACHMENT "G"

25X1



"H" CAMERA TESTS - QUALIFY NEW MIRROR
(13 SORTIES)

GREAT LAKES - SHORE LINE EROSION STUDY
(1 SORTIE)

OPERATION TERMINATION - 1 AUG 74

D/M QUARTERLY REVIEW

1 JULY - 30 SEPT


"H" CAMERA 002: 13 JULY TEST FLIGHTS QUALIFIED SENSOR FOR OPERATION PRIOR TO TRANSFER.

TERMINATION:

PLAN: "POLICY DECISIONS REGARDING IDEALIST ASSET DISPOSITION AND LIQUIDATION" 18 JULY 1974 APPROVED 23 AUGUST.

AIRCRAFT:

4 U-2RS: TRANSFERRED TO SAC 1 & 2 AUGUST



1 T-37 AND 1 O-2: RETURN TO USAF BY END OF SEPTEMBER

25X1

EQUIPMENT AND SPARES:

DETACHMENT "H":

LOGISTICS ASSISTANCE TEAM 29 JULY - 20 AUGUST

DIVIDED ASSETS INTO 18 TASKS FOR DISPOSITION ACTION

<u>TASK</u>	<u>DESCRIPTION</u>	<u>DISPOSITION STATUS</u>	
1	NAVY FAK	COMPLETED 22 AUGUST	
2			25X1
3			
4	COURIERED ITEMS	COMPLETED 17 AUGUST	
5	TELETYPE GEAR FOR REHAB	COMPLETED 12 AUGUST	
6			25X1
7	COMMO GEAR	COMPLETED 20 SEPTEMBER	
8	HQS PROPERTY	COMPLETED 27 AUGUST	
9			25X1
10	SAFES	COMPLETED 4 SEPTEMBER	

EQUIPMENT AND SPARES: DET "H" (Continued)

<u>TASK</u>	<u>DESCRIPTION</u>	<u>DISPOSITION STATUS</u>	
11	MOD INCINERATOR & VAULT DOOR	PENDING	25X1
12			
13			
14			
15	AVIONICS/COMMO GEAR	COMPLETED 27 AUGUST	25X1
16	INTRA AGENCY TRANSFER	COMPLETED 19 SEPTEMBER	
17			
18	PHOTO LAB	PENDING	

AS OF 24 SEPTEMBER ASSET REDISTRIBUTION APPROXIMATELY 97% COMPLETE.
ESTIMATE 100% COMPLETION BY 30 SEPTEMBER

EQUIPMENT AND SPARES:

DETACHMENT "G":

LOGISTICS ASSISTANCE TEAM 21 AUGUST - 28 AUGUST

SPARES AND EQUIPMENT DIVIDED INTO NINE TASKS FOR REDISTRIBUTION

<u>TASK</u>	<u>DESCRIPTION</u>	<u>DISPOSITION STATUS</u>
1	USAF ASSETS	70% COMPLETE
2		
3		
4		
5	VEHICLES	33% COMPLETE
6	DDS&T (OTS, OEL, OD&E)	24% COMPLETE

25X1

25X1

ESTIMATE 100% COMPLETE BY 31 OCTOBER

25X1

Approved For Release 2004/07/07 : CIA-RDP75B00326R000100320001-9

Next 1 Page(s) In Document Exempt

Approved For Release 2004/07/07 : CIA-RDP75B00326R000100320001-9

D/M QUARTERLY FORECAST

1 OCT - 31 DEC

TERMINATION

AIRCRAFT:

[REDACTED]

1 T-37 & 1 O-2: RETURN TO USAF -- 15 OCTOBER

EQUIPMENT & SPARES: COMPLETE DET "G" REDISTRIBUTION -- 31 OCTOBER

FACILITIES:

[REDACTED]

DET "G": TRANSFER TO AFSC 1 NOVEMBER

TECH REP DISPOSITION:

DET "G": COMPLETE RELEASE ACTION -- END OCTOBER


25X1

Approved For Release 2004/07/07 : CIA-RDP75B00326R000100320001-9

Next 1 Page(s) In Document Exempt

Approved For Release 2004/07/07 : CIA-RDP75B00326R000100320001-9

25X1



ADMINISTRATIVE CLOSEOUT SCHEDULE

25X1

CLASS "A" FINANCE OFFICE CLOSED	13 SEPTEMBER 1974
COMMUNICATIONS FACILITY CLOSED	14 SEPTEMBER 1974
MOST TECH REPS RELEASED	15 SEPTEMBER 1974
STATION AUDIT TO BE COMPLETED	20 SEPTEMBER 1974
AIR BASE (OFFICES AND HOSTEL) FACILITY TO CLOSE	30 SEPTEMBER 1974
ALL STAFF PERSONNEL TO BE OUT OF HOUSING	30 SEPTEMBER 1974

25X1



LAST FEW TECH REPS AND MOST MILITARY TO LEAVE (MAC FLIGHT)	5 OCTOBER 1974
ACTING ADMINISTRATIVE OFFICER TO LEAVE	15-30 OCTOBER 1974
OSA SECURITY COORDINATOR TO LEAVE	30 NOVEMBER 1974

25X1 [] ADMINISTRATIVE CLOSEOUT

25X1 []

CLASS "A" FINANCE TO CLOSE; CLOSEOUT AUDIT	15-18 OCTOBER
CAFETERIA TO CLOSE	LATE OCTOBER
LAST 11 TECH REPS TO LEAVE	END OCTOBER
COMMO FACILITY TO CLOSE	O/A 1 NOVEMBER
BULK OF CLOSEOUT TO BE COMPLETED	EARLY NOVEMBER*

25X1 []

A FEW PERSONNEL AWAITING REASSIGNMENT (INCL 2 DRIVERS)	
TO REMAIN UNTIL ,.....	EARLY DECEMBER
COMMO PERS IN SUPPORT OF [] TO REMAIN UNTIL	
PERSONAL ARRANGEMENTS MADE	INDEFINITE

* MOVED UP FROM 31 DECEMBER

25X1

Approved For Release 2004/07/07 : CIA-RDP75B00326R000100320001-9

Approved For Release 2004/07/07 : CIA-RDP75B00326R000100320001-9

OSA STATUS REPORT

DET H - AIR BASE FACILITY CLOSED 30 SEPTEMBER
DET G - TO BE CLOSED EARLY NOVEMBER

EASTMAN COMMO - STILL NEGOTIATING FOR NRO TAKE OVER. NRO REQUESTING CIA
TO CONTINUE FOR AN INDEFINITE PERIOD.

HQS UNITS - TRANSFER NOT LATER THAN 1 NOVEMBER 1974

CMD & DCAA TO OD&E
FINANCE, COMMO, TRAVEL TO OEL
OPERATIONS, MATERIEL, PERSONNEL TO BE ABOLISHED
(MISC. INDIVIDUAL ACTIONS)

25X1

Approved For Release 2004/07/07 : CIA-RDP75B00326R000100320001-9

Next 3 Page(s) In Document Exempt

Approved For Release 2004/07/07 : CIA-RDP75B00326R000100320001-9

Approved For Release 2004/07/07 : CIA-RDP75B00326R000100320001-9

THE END

Approved For Release 2004/07/07 : CIA-RDP75B00326R000100320001-9